



# Memorandum

DATE: March 28, 2019

ATTENTION: All Potential Bidders

DISTRIBUTION: Jim Stewart, Borough Engineer

PREPARED BY: Michael Shepley T: 203-608-2531 Ext.:

EMAIL: mshepley@blcompanies.com  
SP No. 87-146 Rubber Avenue at  
Hoadley Street and Melbourne  
Street Traffic Signal

PROJECT NAME: Replacement Project PROJECT NUMBER: 15C5613

SUBJECT: Addendum No. 2



## ADDENDUM NO. 2 Items:

1. **Action Item:** Revised Contract Time

**Description:** *The Contract time has been extended from Ninety (90) calendar days to two hundred and eight (208) calendar days.*

## ADDENDUM NO. 2 List of Drawing Revisions:

- None

## ADDENDUM NO. 2 List of Front-End Contract Document Revisions:

- **Notice to Contractor – Contract Time and Liquidated Damages:** Revised in Section H.

## ADDENDUM NO. 2 List of Technical Specifications Revisions:

- None

## ADDENDUM NO. 2 List of Pay Item Revisions:

- None

ARCHITECTURE  
ENGINEERING  
PLANNING  
LANDSCAPE  
ARCHITECTURE  
LAND SURVEYING  
ENVIRONMENTAL  
SCIENCES

355 Research Parkway  
Meriden, Connecticut  
06450

DATE: 05/03/2017  
FEDERAL AID PROJECT NO. 1087(113)  
STATE PROJECT NO. 87-146

RUBBER AVENUE AT HOADLEY STREET AND MELBOURNE STREET  
TRAFFIC SIGNAL REPLACEMENT

Borough of Naugatuck

The State of Connecticut, Department of Transportation, Standard Specifications for Roads, Bridges, Facilities and Incidental Construction, Form 817, 2016, (otherwise referred to collectively as "ConnDOT Form 817") is hereby made part of this contract, as modified by the Special Provisions contained herein. The current edition of the State of Connecticut Department of Transportation's "Construction Contract Bidding and Award Manual" ("Manual"), is hereby made part of this contract. If the provisions of this Manual conflict with provisions of other Department documents (not including statutes or regulations), the provisions of the Manual will govern. The Manual is available upon request from the Transportation Manager of Contracts.

**CONTRACT TIME AND LIQUIDATED DAMAGES**

Two-hundred eight (208) calendar days will be allowed for completion of the work on this project and the liquidated damages charge to apply will be One Thousand Eight Hundred Dollars (\$1,800) per calendar day.